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Present: Giannotti, Donovan, Cross, Sullivan, DiBona, Vece, Heffernan, Nye, Fritz, Farmer 

Absent:  Simoncini and Stevens 

Also present: Crouse, Brooks, Chait and Reese 

APPROVE MINUTES – FEBRUARY 02, 2016 

DiBona made a motion, seconded by Heffernan and unanimously approved the minutes from February 

2, 2016. 

INVOICES 

Sullivan made a motion, seconded Fritz to approve payment to PMG invoice #06-1614900 for $8,375.  

The motion was unanimously approved. 

DiBona made a motion, seconded by Fritz to approve payment to PMG invoice #06-1614900 for $8,375.  

The motion was unanimously approved. 

Sullivan made a motion, seconded Heffernan to approve payment to Frontier invoice #CTFL584190216 

for $14,735.98.  The motion was unanimously approved. 

The town received a proposal from Lightower to move the Internet and Dark Fiber connections from 27 

Killingworth to 71 Killingworth Turnpike for $54,000.  Fritz made a motion, seconded by Donovan to 

approve the proposal from Lightower for a total of $54,000.  The cost of this project will come out of 

contingency.  The motion was unanimously approved.   

Fritz made a motion, seconded by Sullivan to approve payment to Independent Materials Testing invoice 

#2034-V for $3,740 and invoice #2034-T for $2,694.16.  The motion was unanimously approved. 

Fritz made a motion, seconded by Donovan to approve payment to Iselin Tree Experts invoice #1569 for 

$5,600.  The motion was unanimously approved. 

Giannotti made a motion, seconded by Heffernan to approve payment to Strategic Building Solutions 

invoice #15307 for $1,323.   The motion was unanimously approved. 

Donovan made a motion, seconded by Fritz to approve payment to FIP Construction invoice #13003.22 

for $1,577,402.  The motion was unanimously approved. 

PMG REPORT 

Crouse reviewed the following change order proposals with the board. 

1 Change Order Proposal 101, dated February 15, 2015: $11,955 for the expansion of the 

playground surface area by 432 SF to meet the accreditation standards requested by the school. This 
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additional work also includes additional curbing and fencing. Approval of this change order request is 

recommended by the project team.  

2 Change Order Proposal No. 111, dated February 11, 2016: $2,291 for modifications to the 

Morgan School sign along Route 81 in accordance with Newman Architect’s Architectural Supplemental 

Instruction 232.1, dated December 15, 2015. Approval is recommended by the project team.  

3 Change Order Proposal No. 110, dated February 11, 2016: $2,744 for the extension of the 

sidewalk at A007 Music in accordance with Newman Architect’s ASI No. 268, dated January 29, 2016. 

This proposal is in accordance with contract unit pricing and approval is recommended by the project 

team.  

4 Change Order Proposal No. 107, dated February 11, 2016: $6,161 for the installation of six glass 

backboards in the gymnasium in lieu of the composite backboards. Approval of this change order 

request is recommended by the project team.  

Item  Description  Proposed Cost  

1  Expanded Playground Area  $11,955  

2  Morgan School Sign  $2,291  

3  Extended Sidewalk at Music  $2,744  

4  Glass Backboards  $6,161  

 Total if All items are accepted:  $23,151  

 

Fritz made a motion, seconded by Sullivan to approve the changes orders as presented.  The motion was 

unanimously approved. 

Summary  

The total amount previously approved for Change Orders is $700,853. Construction cost is $52,660,645. 

Total percentage of change orders to date is 1.4%.  

Owner requested change orders, (i.e. tennis court lights) to date is 0.84% ($435k). The MSBC project 

contingency is currently $2,104,852. FIP Remaining Contingency as of February is $371,169 FIP 

Remaining Subcontractor Allowance as of February is $410,641. The project rebates for high efficiency 

electrical design is approx $96,000 and gas $48,000. 

Indian River Restoration Work 

Crouse received a proposal from Nathan Jacobson for the engineering and permitting work for the 

restoration of the Indian River.  The proposal from Nathan Jacobson was $19,300.  The restoration work 

would be done this July & August to clean up the river and make it a health ecosystem.  Crouse received 

2 proposals and is in the process of getting one more.  No action was taken by the committee at this 

time.    
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FIP REPORT 

The committee reviewed the following options for the Morgan School Storage Facility.   

Spec.  

Morgan School Storage Facility  Option 1 
Shell  

Option 2 
Future 

Bathroo
ms  

Option 3 
Full Fit 

Out 
Bathroo

ms  

     
03 3000  Concrete Foundation / Slab/ Walks  $19,556  $19,556  $19,556  

04 400  Masonry  $102,549  $102,549  $109,500  

05 500  Misc Metals/ Columns  $7,380  $7,380  $7,380  

06 600  Carpentry / Drywall  $62,000  $62,000  $73,942  

07 400  Roofing  $37,300  $37,300  $37,300  

07 9000  Caulking  Incld  Incld  Incld  

08 2000  HM Frames  Incld  Incld  Incld  

08 2000  Doors  Incld  Incld  Incld  

08 2500  Overhead Door  $5,506  $5,506  $5,506  

08 3000  Louvers  $10,673  $10,673  $10,673  

08 7100  Finish Hardware  Incld  Incld  Incld  

09 2900  Gypsum Board  NA  NA  Incld  

09 9123  Painting  $5,000  $5,000  $6,000  

10 000  Toilet Acces/Partitions/Signage  NA  NA  $7,337  

22 0000  Plumbing  $1,500  $5,800  $26,845  

23 0000  HVAC  NA  NA  $5,475  

26 0000  Electrical  $9,500  $9,500  $17,300  

32 0000  Site work  $3,500  $6,000  $6,000  

 Sub Total Trade Items  264,464  271,264  332,814  

     

 Building Permit -Town of Clinton ($.18/1000)  $48  $49  $60  

0.75%  Liability Insurance @ Total Construction  $1,983  
Not 

Assumed  
Not 

Assumed  

 OPL Insurance  
Not 

Assumed  
Not 

Assumed  
Not 

Assumed  

 Builder's Risk  
Not 

Assumed  
Not 

Assumed  
Not 

Assumed  

 Subtotal  $266,495  $271,313  $332,874  

 OH&P/Fee  $3,997  $4,070  $4,993  

1.00%  Performance Bond  $2,665  $2,713  $3,329  

 TOTAL  $273,157  $278,096  $341,196  

 

Nye made a motion, seconded by Fritz to approve option 2 with the option for a future bathroom and 

an additional $10,000 for metal cages.  The motion passed with a vote of 6 in favor (Vece, Heffernan, 

DiBona, Chow, Sullivan and Nye) and 2 opposed (Giannotti and Donovan).   
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OLD BUSINESS 

The Ribbon Cutting Open House is planned for Sunday, Aug. 28, 2016 from 2-5pm.  Refreshments will be 

served.  The next building committee meeting is scheduled for April 5, 2016.   

DiBona made a motion, seconded by Nye and unanimously adjourned the meeting at 7:47 PM. 

Respectfully Submitted, 

Mary Schettino 

 


